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Mr. Mark Malinowski
California Department of Health Services
Toxic Substances Control Division
Region 2
700 Heinz Avenue, Building F, Suite 200
Berkeley,CA 94710 "

Mr. Malinowski:

Enclosed is the Monthly Progress Report for the month of June on the Remedial
Investigation/Feasibility Study at the Naval Air Station, Alameda.

Thank you for your continued guidance and involvement in the IR program. Please direct
any questions to Commander, Western Division, Naval Facilities Engineering Command
(Atm: Ms. Bella G. Dizon, Code 1813BD, (415) 244-2551 or 2564).

Sincerely,

Original signed by:

...... RICHARDSERAYDARIAN
Head, Installation Restoration Section

Encl:
(1) RI/FS Monthly Progress Report at NAS Alameda, June 1990
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COMNAVBASE San Francisco (Atm: Randy Friedman)
Regional Water Quality Control Board (Atm: Tom Gandesbery)
National Oceanic & Atmospheric Administration (Arm: Chip Demarest)
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INSTALLATION RESTORATION PROGRAM
REMEDIAL INVESTIGATION/FEASIBILITY STUDY

..... NAVALAIRSTATIONALAMEDA
ALAMEDA,CALIFORNIA

'_ MONTHLYSTATUSREPORT
JUNE IggO

I. Progress During the Reporting Period

o Existing well site reconnaissance was completed at the West Beach 1

Landfill and 1943-56 Disposal Area.

o Exploratory boring WB-I w_s completed at the West Beach Landfill.

o Laboratory analyses _n soil samples for the Phase I exploratory

. boringswereperformed,

o Laboratory analyses were performed on the Phase I air samples.

o Surveying was performed f_r both Phase 1 exploratory boring and

surface soil s_mpling locations and elevations.

o Movement of the Phase i waste barrels from the landfill boring

locations to the Navy-designated storage _rea near the Perimeter

Road Pistol Range was completed.

o PlannedPhase2A borings,wells,surfac_soilsamplingpoints,

and soilgas surveylocationsweremarkedand located,Utility

clearancesand.concretecoringactivitiesforthesesiteshave

begun. Inspection of the Building 360 plating shop _nd nearby

associated crawl space area underneath th_ paint shop was _•

performed Soil gas surveying, which included 183 sampling !

points, was completedat Area _7 and Building 547. Five soil

borings and s_ven monitoring wells were completed at Phase 2A

sites,includingBuilding360 and Building547. Laboratory

,......._ (chemical)_nalysesare beingperformedon sollsampl_sfrom

thesesites. Drillingwill likelybe completedin Julyis90.

ENCLOSURE ( i}
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The Phase 2A field activities for June igg0 are summarized in

Table I. The status of the Phase 2A field activities completed
as of June 30, IggOis shownin Table2.'

Removals;

o None

2. ReportsandMeetings

The monthlyprogressreportforMay 1990was submittedon June 14,
1990.

One projectmeetingwas heldon June27. Topicsof discussionat the

meetingincludedlaboratoryissuesregardingNavy-certiflcationof the

Canonieanalyticallaboratoryand otheroutsidelaboratoriesand the

_,_,-_ reductionof geotechnicalanalysesfor the RI/FSwork at th_ landfill

areas during Phase 5. The location of thm meeting, list of attendees,

and topicsof discussionare summarizedin Table3,

3. ProblemsEncounteredand Resolutions:

Surfacesoil samplingwas not performedat Building360 becausethe

crawlspacewas not locatedunderneaththe platingshop,as was earlier

believed by Navy personnel. At the June meeting, it was decided that

this taskwouldbe postponeduntilNavy personnelfurtherinvestigated
this site.

Drillingrefusalwas encounteredat severalboringlocationsat Yard

D-13 due to abundant concrete at shallow depths. Some of the borings

were moved and redrilled in order to obtain additional soil samples

for the planned laboratory analyses.
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Existingmonitoringwell,WA-6,previouslyinstalledby Wahler

Associates in 1985, could not be located at the Cans C-2 Area during a

recent site inspection. Navy personnel have been notified that the

well couldnot b_ located. As discussedin the RI/FSSampllngPlan,

this wellwas intendedto be sampledduringPhase2A.

4, Reports Scheduled for July Submittal:

o None.

5, PlannedfieldactivitiesforJuly are shownin Table4,
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TABLE I

PHASE2A FIELDACTIVITIESFORJUNE 1990
.... NAS ALAMEDARI/FS

Soil Surface
Site Gas _ Soll Soil Well Well Well
Name Surv_evin_ Samoling Borings 1._stallatio_ DevelopmentSamDlinq

Building360 - x x -

Building547 x - x -

YardD-13 .....

Building410 .....

Building$30 ....

OilRefinery....

CansC-2Area .....

Area97 x - - -

Notes: "

i. "x" denotes activity.

2. "-" denotes no activity,

.--,.-........•..... :.......:,_..,,....,:..;-7---.--._ •
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TABLEZ

STATUS OF PHASE 2A ACTIVIIESAS OF JUNE 30, 1990 -.
HAS ALAMEDA RI/FS

Soil Gas Survey Surface SoiI Samplinq Soil Borinqs Well Installation
Site Name ,Planned_Completed Planned Com.pJeted Planned Completed Planned Completed

Building 360 0 0 30 0 5 5 4 4

Building547 72 62 0 0 5 0 5 3

Yard !)-I3 0 0 0 0 12 0 4 0

Building¢10 0 0 0 O 5 0 4 O

Building 530 0 O 0 _. 0 0 ? O 3 0

Oil Refinery 0 0 0 O ?_2 I 5 0

Cans C-Z Area 0 0 55 0 6 0 3 0

Area ])7 137 121 0 0 0 7 0 3 0

Total 209 183 85 0 55. 6 31 7



" TABLE3

JUNE1990 NA$ALAMEDAMONTHLYMEETING

Date Locatio_ Attendees!Affiliation Topics

6-27-90 DHS Office Tim Bodkin/Canonie LaboratoryIssues_
Emeryville,CA Jim Babcock/Canonie Geotechnical

BellaDizon/WestDiv Testing
Alan Nakamura/WestDiv
MarkMalinowski/DHS
Kirk Switzer/PRC
RandyCate/Navy



TABLE 4

PROJECTED FIELD ACTIVITIES FOR THE MONTH OF JULY 1990
NAS ALAMEDARI/FS

Soil Soil Wall Well Well
Site _ Borinqs Inst_llation D_velopm.entSampling

Building360 0 O* O* 4 4

Building547 0 5 2 5 0

Yard D-13 0 12 4 4 0

Building410 0 5 4 4 O

Building530 0 0 3 3 0

Oil Refinery 0 21 5 5 0

Can_C-2 A_ea 55 6 3 3 0

Area 97 0 0 3 3 0

(,

Note:

...._ ], * Indicates that the field activity was already completed during June
1990,


